A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

009214 Project Limits 1-90

Staked by Date Work Started Date Work Completed Date

1 Alliance 10/21/2019

10/17/2019

Calculated by Date Checked by Date Inspector Date

Todd Dellinger E. Knudson Shawn Glass 11/20/19
11/20/2019 12/2/2019

BID ITEM # 13
Roadway Excavation Incl. Haul

Group 4 :

XE 400+00 to 433+50 DETOUR LINE EXCAVATION IS COMPLETE. WSDOT SURVEY
COLLECTED BEFORE AND AFTER EXCAVATION TOPO'S TO GENERATE
QUANTITIES.

IT IS DETERMINED THAT THE MATERIAL THAT WAS EXCAVATED FROM THE XW LINE AND EMBANKED IN THE XE LINE, THE
ROADWAY EXCAVATION MATCHES THE EMBANKMENT COMPACTION.

ATTACHED IS THE END AREA VOLUME REPORT SHOWING 3797.38 C.Y. OF "FILL",
WHICH INCLUDES THE CSBC AND HMA WITH THE EMBANKMENT COMPACTION.
THAT CSBC AND HMA NEEDS TO BE DEDUCTED FROM THIS OVERALL QUANTITY.

2110.7 TONS OF CSBC HAULED TO THE XE LINE
CSBC =1.85Tons/ C.Y.

2110.7/1.85=1,140.92 C.Y.

3797.38 - 1140.92 = 2,656.46 C.Y.

1757.43 TONS OF HMA HAULED TO THE XE LINE
HMA = 2.05 Tons/ C.Y.

1757.43/2.05 =857.28 C.Y.

2656.46 - 857.28 = 1,799.18 C.Y.

OK'to PAY 1,799.2 C.Y.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0013 ROADWAY EXCAVATION 4 11/20/20... C.Y. 1,799.2 778 EK 12/02/19 19
INCL. HAUL
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